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Re: June 2011 Monthly Report for VAO and June 2011 Monthly Report for Settlement 
Agreement, Gulfco Marine Maintenance Site, Freeport, Texas 

Dear Mr. Miller and Ms. Engblom: 

Pastor, Behling & Wheeler, LLC (PBW) has prepared this monthly report on behalf of the 
Respondents LDL Coastal Limited LP (LDL), Chromalloy American Corporation (Chromalloy) 
and The Dow Chemical Company (Dow) pursuant to Section XII, Paragraph 53 of the amended 
Unilateral Administrative Order (UAO) and Section VIII, Paragraph 41.a of the Administrative 
Settlement Agreement and Order on Consent for Removal Action (Settlement Agreement) for the 
above-referenced Site. Parker Drilling Offshore Corporation is participating in the Site work 
under an agreement it reached with the above Respondents. As discussed in my telephone 
conversation with Mr. Miller on August 2, 2005, regarding the UAO, monthly status reports for a 
given month will be submitted by the 15th of the following month as required in Paragraph 53 of 
the VAO, rather than by the 10th of the following month as indicated in Appendix 1 of the 
Statement of Work (SOW) attached to the VA~. The Settlement Agreement requires submittal 
of a progress report by the 15 th of every month. 

In accordance with the UAO requirements for the Remedial InvestigationlFeasibility Study 
(RIfFS) this report addresses the topics listed below: 

1. Actions which have been taken toward achieving compliance with the VAO during 
the previous month - The following actions were taken during the previous month: 
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• FS activities (SOW Paragraph 47) detailed under Task 10 of the RIlFS Work 
Plan, including preparation of the Interim-Final FS Report (incorporating 
modifications requested in EPA's May 27, 2011 letter approving the FS) that was 
submitted to EPA by letter dated June 2, 2011. 

2. Results ofRIlFS sampling, tests, modeling and all other data (including raw data) 
received or generated by or on behalf of Respondents during the previous month -
No new analytical data were received during the previous month. 

3. Actions, data and plans which are scheduled for the next two months and other 
information relating to the progress ofRIlFS work - No additional actions are 
planned as the RIlFS has now been completed. SOW Paragraph 42 requires that the 
Respondents conduct a presentation to the EPA within 15 calendar days following 
submission of the Final RI Report. In an Apri127, 2011 e-mail, Mr. Miller indicated 
that such a presentation would not be necessary. The Respondents are currently 
awaiting a letter from EPA confirming its waiver of this SOW requirement. 

4. Information regarding percentage of completion, all delays encountered or 
anticipated that may affect the future schedule for completion of the work required, 
and efforts made to mitigate those delays or anticipated delays - RIlFS activities are 
100% complete. 

In accordance with the Settlement Agreement requirements, this report also addresses the 
topics listed below for the Removal Action: 

1. Significant Removal Action developments during the preceding period, including 
actions performed and any problems encountered - Addendum pages to the Final 
Removal Action Report dated March 23, 2011 were prepared and submitted to EPA 
by letter dated June 30, 2011. 

2. Removal Action analytical data received during the reporting period - No new 
analytical data were received during the reporting period. 

3. Removal Action developments anticipated during next reporting period, including a 
schedule of actions to be performed, anticipated problems, and planned resolutions of 
past or anticipated problems - No additional actions are planned as all Removal 
Action activities have now been completed. Respondents have submitted a request 
for EPA to issue a Notice of Completion of Work pursuant to Paragraph 101 of the 
Settlement Agreement confirming that all Work has been fully performed in 
accordance with the Settlement Agreement and that the Settlement Agreement is 
terminated except for post-removal site controls, if any, payment of Oversight 
Response Costs; and record retention obligations. 
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Thank you for the opportunity to submit this monthly report. Should you have any questions, 
please do not hesitate to contact me. 

Sincerely, 

Eric F. Pastor, P.E. 
Principal Engineer 

cc: Mr. Doug McReynolds - EA Engineering, Science and Technology 
Ms. Luda Voskov - Texas Commission on Environmental Quality 
Mr. Ray Merrell - Sequa Corporation 
Mr . John Eldridge - Haynes and Boone, LLP 
Mr. Donnie Belote - The Dow Chemical Company 
Mr. Ed Menger - Parker Drilling Company 
Mr. Allen Daniels - LDL Coastal Limited, LP 
Mr. F. William Mahley - Strasburger & Price, LLP 
Mr. James C. Morriss ill - Thompson & Knight, LLP 
Ms. Elizabeth Webb - Thompson & Knight, LLP 
Mr. Jay Winters - Golder Associates, Inc. 


	barcode: *637912*
	barcodetext: 637912


